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COUNTY OF SAN DIEGO CONSORTIUM 

2015-19 CONSOLIDATED PLAN; 2015-16 ANNUAL FUNDING PLAN DEVELOPMENT SCHEDULE 
FOR 

COMMUNITY DEVELOPMENT BLOCK GRANT 
HOME INVESTMENT PARTNERSHIPS 

EMERGENCY SOLUTIONS GRANT 
HOUSING OPPORTUNITIES FOR PERSONS WITH AIDS 

 
The following schedule reflects activities leading to development and submittal to HUD, of the 2015-16 Annual Funding Plan for the 
Community Development Block Grant (CDBG), HOME Investment Partnerships (HOME), Emergency Solutions Grant (ESG), and 
Housing Opportunities for Persons with AIDS (HOPWA) Programs.  
 

 Date Type of Activity Description 

1. August 2014 Transmittals to Cities & 
County Departments 

County HCD transmits memoranda of instructions regarding 
submittal of CDBG applications from participating cities and 
implementing County departments.  

2. August 2014 Community Notification County HCD notifies communities and consortium/participating 
cities, County departments, residents and community 
organizations, of schedule for community citizen participation 
meetings, through mail-outs and County website.  

3. August 2014 Distribution of Survey for 
Five-Year Consolidated 
Plan 

Survey is distributed via email, website, Facebook, and mail and 
is available for on-line submission. 

4. August 22, 2014 Public Notice County HCD publishes Notice of Public Hearing for Sept. 16, 
2014 CAPER hearing.  

5. September 16, 
2014 

Hearing on CAPER Board of Supervisors public hearing for consideration and 
approval of FY 2013-14 Consolidated Annual Performance and 
Evaluation Report (CAPER). 

6. September 23, 24, 
25, & 30, 2014 

Community Meetings/ 
Five-year Consolidated 
Plan Public Focus Group 
Meeting 

Citizen participation meetings are conducted to solicit 
community input regarding proposed use of 2015-16 CDBG, 
HOME, ESG and HOPWA funds and discussion of priority 
needs for 2015-20 Consolidated Plan.  
 
In addition to meetings in the unincorporated area (Fallbrook, 
Lincoln Acres, Ramona, and Spring Valley), one on-line meeting 
will be held (Sept. 30

th
), and a public focus group meeting 

regarding the five-year plan will be held at the HCD offices 
(Sept. 24

th
).* 

7. October 24, 2014 Deadline for CDBG 
Community 
Development Proposals 

Deadline for submittal of 2015-16 CDBG community 
development proposals to County HCD.  

8. October 24, 2014 Deadline for Survey Deadline for submission of community needs survey for five-
year Consolidated Plan.  

9. October – 
November, 2014 

CDBG Proposal Review County HCD completion of transmittal of CDBG proposals: 1) to 
appropriate departments for review, cost estimates and 
recommendations, and 2) to County Department of Planning 
Development Services (PDS) for determination of land use 
regulatory requirements. 

10. November 26, 
2014 

CDBG Proposal Review Deadline for receipt of County departmental reviews of CDBG 
funding proposals and recommendations, and PDS comments. 

                     

* Hearings should also be held during this time in the six CDBG participating cities (Coronado, Del Mar, Imperial Beach, 

Lemon Grove, Poway and Solana Beach) and in the six HOME Consortium cities (Carlsbad, Encinitas, La Mesa, San Marcos, 
Santee and Vista) for HOME Program discussions.  Funding to these cities is contingent upon City Council approval. 
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 Date Type of Activity Description 

11. December 2014 CDBG Proposal Site 
Tours 

County HCD staff conducts CDBG proposal site tours.  

12. January 2015 CDBG Proposal Review Consultation with County departments that submitted and/or 
reviewed community development proposals to discuss 
proposals and project priorities. 

13. February 2015 CDBG Proposal Review Deadline for submittal of CEQA environmental findings to 
County Environmental Services by CDBG participating cities.  

14. February 2015 CDBG Proposal Review Deadline for HCD development of 2015-16 CDBG community 
development funding recommendations and draft five-year plan 
for submittal to HCD Director. 

15. February 2015 CDBG Proposal Review Consultation with Board of Supervisors’ offices on proposed 
community development recommendations. 

16. February 6, 2015 Deadline for HOME 
Proposals in Draft Plan 

Deadline for submittal of specific 2015-16 HOME projects, and 
required CEQA documents, from the six HOME Consortium 
cities to HCD, for inclusion in the Annual Funding Plan. 

17. March 2015 CDBG Proposal Review Submit Draft Annual Funding Plan/Five-Year Plan Board Letter 
to Deputy CAO. 

18. April 3, 2015 Public Notice County HCD publishes Notice of Public Hearing for proposed 
Annual and five-year Plans scheduled for April 14, 2015, the 
start of the 30-day comment period, and Notice of Availability of 
the Plan.   

19. April 3, 2015 Community Notification County HCD transmits notices to applicants with CAO 
recommendations, and to persons who attended community 
meetings advising of April 14, 2015 public hearing.   

20. April 14, 2015 Hearing on Draft Plans Board of Supervisors public hearing, approval of Draft Annual 
Funding Plan and five-year Consolidated Plan for submission to 
HUD. 

21. April 2015 Environmental Review County HCD submittal of unincorporated area CDBG funding 
recommendations, project descriptions and maps to County 
Environmental Services Unit. 

22. May 4, 2015 End Comment Period End of 30-day comment period for Plans. 

23. May 7, 2015 Transmittals County HCD transmits approved Annual Funding Plan and five-
year Consolidated Plan to the U.S. Department of Housing and 
Urban Development. 

24. May 7, 2015  Transmittals County HCD transmits request for area-wide review of Annual 
Plan and five-year Consolidated Plan to SANDAG and the State 
Clearinghouse. 

25. August 2015 HUD Release of Funds Projected date for County HCD transmittal of executed 
HUD/County Annual Plan grant agreements to U.S. Department 
of Housing and Urban Development. 

 
*Specific housing development activities are selected through an “open” Notice of Funding Availability (NOFA) process.  HOPWA 
funds are allocated through a separate NOFA/Request for Proposal process.   
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